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Executive Summary 
This experience is valuable because the closure of the CDFs provided unique examples of large-
scale clean up due to chemical agent contamination. The major phases of the closure process 
were planning, decommissioning and decontamination, clearance, and post-clearance.   
 
During the planning phase, potentially contaminated areas were identified. After identification 
of these areas, risk assessments were developed along with plans and procedures for 
decommissioning, decontamination, and verification of decontamination.   
 
Decommissioning activities included de-energizing equipment and performing gross 
decontamination. After gross decontamination, equipment and items were removed that could 
not be decontaminated efficiently or effectively. Remediation of spaces where chemical agent 
could be trapped was critical to decontamination. Without identification and remediation of 
these spaces, residual agent contamination could remain despite the rigor of decontamination 
efforts.  
 
For clearance after complete decontamination of a facility, unventilated air monitoring testing 
was used to determine the presence of any residual low-level chemical agent vapor emissions. 
To conduct unventilated air monitoring testing of an area, the area was sealed and isolated 
from a facility’s ventilation system. This testing was performed on a room by room or area basis 
rather than by testing an entire facility.  
 
For post-clearance once all of a facility’s unventilated monitoring tests were completed, a 
formal decision process was used to determine whether the process was successful. Once 
deemed successful, engineering controls for agent hazards were no longer required and the 
facility ventilation system could be shut down. The buildings were opened to the atmosphere 
and prepared for demolition. 
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Introduction 
The United States began stockpiling chemical weapons during World War I. Eventually, these 
weapons were stored at eight sites within the continental 48 states and at one location 
approximately 800 miles southwest of Hawaii and included approximately 31,497 tons of 
chemical warfare agents (U.S. Army Chemical Materials Agency 2007). These agents primarily 
included the vesicant sulfur mustard and nerve agents sarin and VX configured as projectiles, 
mortars, bombs, mines, and bulk containers (Figures 1 and 2).  
 
 
Figure 1. Stored Chemical Agent Projectiles (photo provided by the U.S. Army Chemical 
Materials Activity) 
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Figure 2. Stored Bulk Containers of Chemical Agent (photo provided by the U.S. Army Chemical 
Materials Activity) 
As the stockpiles began to age and safe storage became more difficult, it became clear that 
these weapons would require destruction. While a program for disposal was being developed, 
the United States and other countries signed the Chemical Weapons Convention (Organisation 
for the Prohibition of Chemical Weapons no date). This treaty required signatories to destroy 
existing chemical warfare agent weapons stockpiles, refrain from manufacturing new chemical 
warfare agents, and work toward the peaceful use of chemistry. 
 
To destroy the stockpiled weapons, disposal facilities were built adjacent to the storage areas. 
The U.S. Department of Defense (DOD) has destroyed all of the stored chemical weapons at 
seven of the nine storage sites—over 28,360 tons of chemical agent equaling more than 90% of 
the stockpile (Figure 3). 
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Figure 3. Locations and Status of Chemical Agent Disposal Facilities 
With chemical agent destruction completed, these facilities needed to be decontaminated and 
closed in accordance with their permits and applicable regulations. 
 
This paper documents the methods used to decontaminate and verify successful 
decontamination in closing DOD chemical agent disposal facilities (CDFs). This experience is 
valuable because the closure of the CDFs provided unique examples of large-scale clean up due 
to chemical agent contamination. This paper addresses the following aspects of the 
decontamination and verification process:  
 
• Type and extent of contamination.  
• Evaluation of hazards (e.g. respiratory, dermal).  
• Future use of facility.  
• Decontamination methods.  
• Verification screening.  
• Final verification of decontamination. 
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CDC’s Role in the Disposal of Chemical Weapons 
Title 50, US Code, Section 1512 directs DOD to provide the U.S. Department of Health and 
Human Services (HHS) with details about DOD activities related to the testing, disposal, or 
transportation of lethal chemical warfare agents. HHS reviews details of the proposed activity 
for implications to public health and safety and recommends precautionary measures, if 
necessary, to DOD.  
 
HHS delegated this responsibility to the CDC National Center for Environmental Health. After 
considering the potential for impacts to public health and safety during closure activities, DOD 
and CDC agreed that CDC would continue its role through the decontamination of a facility and 
disposition of contaminated materials. 
CDF Closure Process 
The overall strategy for the closure process was to successively reduce risk while fulfilling the 
requirements of a CDF’s environmental permit. During this process, hazards were assessed to 
determine safety and environmental risks to define appropriate methodologies and controls. 
Given the highly toxic nature of the chemical weapons and the complexity of the facilities used 
to dispose of these weapons, closure of CDFs was a multi-staged process. Figure 4 summarizes 
this process for the CDFs (Program Manager for Chemical Stockpile Elimination 2008, URS 
2008). 
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Figure 4. Overall Chemical Agent Disposal Facility Closure Process 
Planning 
At the CDFs, planning for closure began at least a year before destruction operations were 
completed. Planning activities (Washington Demilitarization Company 2012a) included  
 
• Developing a closure strategy specific to the facility. 
• Reviewing facility records to identify areas that had been potentially contaminated 
during operations. 
• Developing an integrated, linked schedule so that activities occurred in the correct order 
and resources could be allocated to the planned activities. 
• Preparing environmental permits. 
• Conducting risk assessments to determine appropriate disposition of items, equipment, 
materials, buildings, and waste.  
• Developing decommissioning, decontamination, and verification plans and procedures 
based on the risk assessments. 
• Initiating closure-specific contracts and purchase orders. 
• Developing and implementing a closure training program for employees. 
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The CDFs developed a strategy to explain the overall approach to closure (URS EG&G Technical 
Services 2008). It included a preliminary schedule tentatively identifying durations and 
expected timeframe for completion of significant closure activities as well as information about 
expected future use scenarios. From this high-level plan, more-detailed plans and assessments 
were developed for the different aspects of the closure process. The closure strategy addressed 
the following: 
 
• Project management for coordination among various activities.  
• Decommissioning and removal of equipment to facilitate decontamination and disposal.  
• Decontamination of equipment, items, and structures. 
• Demolition of buildings. 
• Regulatory requirements of the facility (including permit modifications).  
• Major milestones of closure process.  
• Personnel transition.  
• Records management.  
• Property disposition.  
• Contracting for supplies, equipment, demolition, and other skills or services.  
Records Review and Risk Assessments 
Because the facilities were designed to disassemble and destroy chemical agent, some areas of 
the CDFs were expected to become contaminated during the course of operations. With this 
expectation—and the requirements related to environmental permitting and facility closure—
each facility maintained records of agent vapor and liquid spills during facility operation. These 
records included operator logs, spill reports, air monitoring data reports, operational condition 
reports, and incident investigation reports. At the closed sites, personnel were interviewed to 
confirm that potential contamination was not overlooked.  
 
As part of the risk assessment process, levels of contamination were classified according to 
three guidelines (Program Manager for Chemical Stockpile Elimination 2008): 
 
1. Contaminated: Exposed to liquid chemical agent, agent aerosols, or agent vapors with a 
concentration over the Immediately Dangerous to Life or Health level. 
2. Clean after assessment: Never in contact with liquid agent, agent aerosols, or agent 
vapors with a concentration over the Immediately Dangerous to Life or Health level and 
has undergone a risk assessment that considered environmental conditions at the time 
of exposure. 
3. Clean: Never in contact with liquid agent, agent aerosol environment, or condensing 
vapors AND never exceeded an agent Vapor Screening Level (generally the 
concentration associated with the Short-Term Exposure Limit).  
 
Decontamination and Clearance of U.S. Army Chemical Agent Disposal Facilities 
 
8 
 
In addition to the contamination history of a building or area, the risk assessments also 
considered future use of the areas. Figure 5 is a generic CDF site map showing the future use of 
each building and indicating conceptual levels of contamination in each area.  
 
 
Figure 5. Generic Chemical Agent Disposal Facility Site Map 
In addition to a building’s or area’s contamination history and future use, other considerations 
also influenced planning for decontamination and decommissioning (URS EG&G Technical 
Services 2008). These considerations included the following:  
 
• Identification of any areas with significant contamination to reduce or eliminate 
potential for release of and exposure to hazardous constituents as early as possible 
during the closure process. 
• Reevaluation of exposure risk to workers to determine the appropriate level of 
personal protective equipment (PPE) as contamination levels were reduced. Reduction 
of the exposure risk may also allow for revision of administrative and engineering 
controls. 
• The cost/benefit of equipment salvage, material recycling, disposal options, 
decontamination methods, and time considerations.  
• Reduction/minimization in the volume of waste requiring disposal in a permitted 
facility. 
 
Through the risk assessment process, the Army established that buildings where weapons were 
disassembled and their chemical and energetics components destroyed should be 
decommissioned, decontaminated, and demolished with only the concrete pad remaining. 
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Building debris from demolition was transported to a permitted hazardous waste treatment 
storage and disposal facility for disposal.  
 
Buildings with little to no possibility of having been contaminated by chemical agent were 
evaluated and managed according to any potential risk identified. Depending on the levels of 
contamination during operations, structures used to store munitions or chemical agent 
contaminated waste could be reused after decontamination and verification that acceptable 
residual contamination levels were reached. Verification standards for areas that would be 
reoccupied were more stringent than standards for areas where chemical agent destruction 
occurred. Buildings and structures that could not have been contaminated during agent 
operations, such as maintenance warehouses or cafeterias, might be reused without 
decontamination and verification. 
 
The disposition of waste generated during the closure process was also determined through 
risk assessments. Waste with low levels of residual of chemical agent after decontamination 
was sent offsite to a permitted facility where it was disposed of by approved methods such as 
incineration or landfill. To minimize risks during shipment, delivery, and disposal, a risk 
assessment (U.S. Army Chemical Materials Agency 2008) was conducted to identify potential 
safety issues. Using this risk assessment as the basis, the Army developed policies and 
procedures to address any risks during transportation and disposal. CDC reviewed and provided 
recommendations to the policies and procedures to ensure protection of public and worker 
health and safety. 
Plan Development 
As the contamination history and associated risk assessments were completed, planning for 
facility decommissioning, decontamination, decontamination verification, demolition, and 
closure was conducted. Below are the principal plans that supported this process (Program 
Manager for Chemical Stockpile Elimination 2008): 
 
1. The Resource Conservation and Recovery Act (RCRA) Closure Plan (where required) 
explained the technical and management information on the overall execution of 
closure activities required to comply with the RCRA environmental permit.  
 
2. The Closure Decommissioning Plan explained the major tasks, methods, and activities 
required for closure of the facility. It included information about how detailed planning 
and execution was to occur, engineering controls required, and waste disposal. 
 
3. The Facility and Equipment Decontamination Plan (Washington Demilitarization 
Company 2012b) outlined decontaminants that can be used, as well as integration of 
the work control process, including design changes, lock/out tag out considerations, 
development of work orders, and the review process. This plan also defined levels of 
contamination, occluded space, clearance levels, and other significant concepts and 
established the following: 
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• Criteria for the use of headspace monitoring for preliminary clearance of 
individual items and equipment. 
• Air and solids criteria for the clearance of buildings/areas to meet state, federal, 
and Army regulations. 
• Clearance criteria for liquid and solid wastes to be disposed of offsite. 
• General clearance approaches for headspace monitoring and clearance of the 
facility. 
• The general process to survey the facility for agent contamination (including 
records to review, interviews, and visual inspection) and to identify disposition of 
potentially contaminated items. 
 
4. The In-Progress Decommissioning Sampling Plan described the methodology and 
procedures used to collect and analyze samples from agent-exposed equipment, 
materials, and areas to verify decontamination. Generally, the focus of this plan was on 
sampling concrete chips from the wall and floors of contamination areas.  
 
5. The Chemical Agent Air Monitoring Plan explained the chemical agent air monitoring put 
in place to determine PPE requirements for workers. 
 
6. The Sampling and Analysis Plan provided details on the sampling procedures, locations, 
and laboratory analytical methods to fulfill the requirements and procedures to confirm 
the adequacy of decontamination in accordance with the RCRA Closure Plan. 
 
7. The Quality Assurance and Quality Control Plan specified the laboratory and monitoring 
quality assurance and quality control requirements during the closure process. 
Decommissioning and Decontamination 
With disposal operations completed and as the individual closure plans were completed, efforts 
shifted to decommissioning and decontamination of the facilities. These activities generally 
occurred concurrently. 
Decommissioning  
Decommissioning activities included the following: 
• De-energizing equipment.  
• Removing on-site material and equipment when deemed too contaminated to leave in 
place or more efficient than decontaminating in place. Items removed were either 
processed through one of the facility’s incinerators or decontaminated by some other 
method. 
• Flushing chemical agent piping. 
• Disposing of residual secondary waste from operations. 
 
Decontamination and Clearance of U.S. Army Chemical Agent Disposal Facilities 
 
11 
 
Figure 6 illustrates the process to assess, decontaminate, verify, and determine disposition of 
equipment, material, and areas in a flow diagram. 
 
 
Figure 6. Generalized Decommissioning Process 
Decontamination  
In conjunction with decommissioning, initial (or gross) decontamination was performed to 
reduce high levels of contamination. Gross decontamination at CDFs was usually conducted 
using high-pressure hot water. For areas that were difficult to decontaminate, caustic or 
peroxide solution may have been used. Personnel removed equipment, materials, and tools 
that had been designated previously for removal. Generally, if items culd have been reused or 
recycled, they were further decontaminated to appropriate levels. If these items proved too 
difficult to decontaminate, they were thermally processed through the metal parts furnace or 
otherwise decontaminated for disposal at a permitted hazardous waste disposal facility. 
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The Army defined decontamination as 
The process of decreasing the amount of chemical agent or industrial chemical on any 
person, object, or area by absorbing, neutralizing, destroying, ventilating, or removing 
chemical agent or industrial chemical. (URS 2008)  
 
Four primary decontamination techniques were used in the demilitarization program for 
equipment and facilities: chemical, mechanical, air wash, and thermal. Additional information 
regarding these decontamination techniques may be found in the appendix. 
 
The process of decontamination consisted of several interconnecting activities. These are 
described in Figure 7 and in the paragraphs below.  
 
 
Figure 7. Decontamination Process at Chemical Agent Disposal Facilities 
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As decontamination progressed and agent readings from room monitors decreased, the levels 
of required PPE were continually reevaluated based on the task to be performed. However, 
even after entries into an area were typically being conducted in a downgraded1 level of PPE, 
each task continued to be evaluated. If a task could have resulted in a higher hazard such as 
exposure to agent-contaminated liquids (for example, opening pipes or occluded spaces), the 
level of PPE would have been upgraded. 
 
For areas of a CDF that had consistent agent air monitoring readings or areas with known or 
suspected liquid agent spills, headspace or point source monitoring was conducted to identify 
areas requiring additional decontamination (Washington Demilitarization Company 2012c). 
Headspace monitoring consists of enclosing the item or area with plastic sheeting or with 
another impermeable material, maintaining a temperature of 70°F or higher, providing time for 
agent vaporization within the enclosure, and monitoring agent air concentrations. Point source 
monitoring during this phase consisted of placing the end of a sampling line connected to a 
near real time monitoring device in close proximity to the area of suspected contamination. 
Typically, any positive response from the instrument was used as an indication that additional 
decontamination was necessary.  Figure 8 shows an example of tenting at a CDF. 
 
 
Figure 8. Example of Tenting an Item for Headspace Monitoring 
 
 
                                                     
1 Downgrading the level of PPE appropriate to the level of contamination is necessary so that the risk of exposure 
to chemical agent is not overcome by the risks of wearing excessive PPE (e.g., heat stress, reduced ergonomic 
mobility, inhibited communication). 
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As isolated areas of contamination were found, additional mechanical and chemical 
decontamination were conducted. Equipment and items that had been left in place, yet could 
not have been decontaminated adequately, were typically removed and either processed 
through a facility’s metal parts furnace or disposed of offsite. If the equipment or item at one of 
the closed CDFs was too large to remove, portable resistance electric heating was used to heat 
the item to 1,000°F for a minimum of 15 minutes. If an area of concrete could not have been 
decontaminated sufficiently, additional surface removal was conducted.  
 
Generally, as residual contamination diminishes, point source monitoring of the floors and walls 
was conducted. Gridded maps of each room were developed. A portable air sampling wand was 
attached to a near real time monitor, and a worker passed the wand over a grid in a systematic 
fashion during the cycle time of the instrument. As with the point source monitoring described 
above, any positive response from the instrument would have typically resulted in additional 
decontamination of the area. However, areas where the walls had been contaminated and 
where the floor coating appeared degraded or breached, the surface layer of concrete was 
removed.  
Identification and Remediation of Occluded Spaces  
Addressing occluded spaces was considered critical to the integrity of the decontamination and 
verification process. Without identification and remediation of occluded spaces, there was a 
potential for continued residual agent contamination despite other rigorous decontamination 
and verification efforts.  
 
While addressing occluded spaces at the CDFs, it was learned that liquid agent or other liquids 
contaminated with agent may had become trapped in small and seemingly sealed spaces. 
Examples of these spaces included the following: 
 
• Screw and bolt holes that had come in contact with liquid or aerosolized agent while 
they had been removed during maintenance.  
• Joints between supporting structures and floors or other surfaces.  
• Spaces under floor mats, support plates, or other flat surfaces that covered a 
contaminated surface.  
• Equipment and items with internal complex geometry and space behind O-rings and 
gaskets.  
 
Any space where decontamination solution may not reach the agent, or where air monitoring 
may not have been able to detect any residual agent, was generally treated as an occluded 
space. 
 
To minimize the potential that occluded spaces could have been missed, a systematic three-
stage process was developed. These stages were identification, remediation, and final 
certification. 
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To oversee this process and to perform the final certification, each site established an Occluded 
Space Survey Team. The team typically consisted of personnel from relevant departments of a 
facility: closure, safety, laboratory, operations, maintenance, engineering, and quality 
assurance/quality control. The team identified potentially occluded spaces, facilitated 
remediation and verification planning, reviewed work records to verify that planned work had 
occurred, and maintained the documentation of the process.  
 
Identification of occluded space included  
 
• Reviewing the agent contamination history of the area to determine what may have 
come in contact with agent.  
• Conducting a preliminary cost/benefit assessment on decontaminating items and 
equipment to leave in place for mass demolition versus removal and treatment. This 
was done on a case-by-case basis.  
• Conducting an engineering review of relevant drawings to identify potentially occluded 
spaces not readily observable because of past changes to that area. This included any 
potential liquid or aerosol agent contamination or areas where the agent air monitoring 
concentrations exceeded the Immediately Dangerous to Life or Health values. If the area 
or item under consideration was known not to have come in contact with liquid, 
aerosol, or Immediately Dangerous to Life or Health vapor concentrations, it was not 
evaluated further.  
• Inspecting the area visually. If a visual inspection identified any other potentially 
occluded spaces, they were added to the occluded space list. 
 
Remediation of an occluded space consisted of opening the space, decontaminating the space, 
and placing an obstruction to ensure the space remained open.  
 
In some instances, an occluded space team had determined that decontamination of the space 
would have been less efficient than removal and processing through the metal parts furnace or 
disposal at a permitted hazardous waste treatment, storage, and disposal facility. Similarly, if 
point source monitoring or tenting identified that decontamination efforts had not been 
successful, the equipment or item would have been removed for treatment and/or disposal. To 
verify successful decontamination of occluded spaces, point source or tenting would have been 
used, especially when the space was considered potentially problematic. 
Verification of Occluded Space Remediation and Decontamination 
To verify that potentially occluded spaces had been addressed, the occluded space survey team 
reviewed the documentation from identification, remediation, and verification for each 
occluded space. The team conducted visual inspections to verify that the field condition of the 
identified and remediated spaces correlated to the documentation and ensured that no 
potentially occluded spaces were overlooked. 
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Each part of the process was documented to capture potentially occluded spaces, results of 
evaluations of the spaces, any change in designation, decontamination and verification efforts, 
and a final report on the status of each identified potentially occluded space. These reports 
became part of the historical record for the facilities.  
 
Documentation from occluded space surveys (Washington Demilitarization Company 2012d) 
included the following: 
 
• Occluded space survey team personnel. 
• Copy of facility assessment. 
• Date of occluded space survey or occluded space remediation. 
• Specific room, area, or equipment surveyed (with survey map). 
• Specific identification of the occluded space (with photographs if possible). 
• Specific location of the occluded space (with supporting drawings and pictures). 
• Action required for remediation of the occluded space. 
• Monitoring requirements (if any) after the occluded space had been remediated. 
• Work orders accomplishing the remediation effort. 
• Final signed-off certification form from key members of the occluded space survey team 
that the system or area was free of potentially occluded spaces. 
 
A similar process was performed for areas that were difficult to decontaminate. Documentation 
related to the decontamination activities was reviewed to ensure that headspace or point 
source monitoring indicated reduction in contamination to acceptable levels. 
Clearance 
As discussed above, the primary objective in decontaminating the CDFs during closure was to 
reduce contamination to the point where a facility could be remotely demolished and disposed 
of in a permitted hazardous waste treatment, storage, and disposal facility. A secondary 
objective was to enable workers in appropriate PPE to enter decontaminated buildings without 
facility engineering controls after those buildings were cleared and before demolition so they 
could perform a limited number of finalizing tasks (URS EG&G Technical Services 2010).  
 
After decontamination and preliminary verification of an area in the facility, an unventilated 
monitoring test would have been conducted to determine whether any residual significant low-
level vapor emissions from floors, walls, or remaining equipment was present. To have been 
considered an unventilated test, airflow from the facility’s heating, ventilation, and air 
conditioning must have been turned off and any openings to the area sealed. Isolating the area 
to be tested was important because it prevents dilution of emissions from any residual 
contamination.  
 
Clearance levels for air monitoring were selected based on what was necessary to ensure 
workers at the site and at the offsite permitted treatment, storage, and disposal facility would 
not have been exposed to unacceptable levels of chemical agent. It was desired to use already 
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established program levels to help explain the clearance concepts to site personnel and 
stakeholders and to facilitate implementation of the unventilated monitoring test process using 
monitoring equipment, sampling and analysis methodologies, and agent vapor concentration 
levels already in place. In establishing the clearance levels, the focus was on determining 
whether the programmatic clearance levels already in place were sufficiently protective, rather 
than on developing new clearance levels based on the highest level of residual contamination 
that would still have been protective.  
 
The level for passing an unventilated monitoring test was set to the vapor screening level (VSL), 
which was defined for this purpose as the concentration associated with the short-term 
exposure level without the time-weighted component (Table 1).  
Table 1. Example of Plastic Sheeting Used to Seal Opening (left) and Smoke Testing of a Sealed 
Opening (right) 
Agent Vapor Screening Level 
(U.S. Army Chemical Materials Agency 2004) 
Sulfur Mustard 0.003 mg/m3 
Sarin 0.0001 mg/m3 
VX 0.00001 mg/m3 
To verify that the VSL was adequately protective, the maximum potential off-gas rate was 
determined by calculating the rate that would have enabled a 1-VSL concentration after an 8-
hour unventilated period. This off-gas rate was then used to model potential ventilated 
concentrations inside the building and potential concentrations downwind. Modeled 
concentrations were accepted if they did not exceed the concentrations associated with the 
worker population level (WPL) for locations within the installation boundaries and the general 
population limits for downwind locations where the public could be present. 
 
Several sites used the VSL as the threshold acceptance criteria and set a goal of a lower 
concentration equal to the concentration associated with each agent’s WPL. Generally, if the 
vapor concentration was less than the VSL and higher than the WPL, the test was considered 
successful, but as an added measure of protection, the facility conducted either additional 
decontamination to lower the vapor levels or instituted other precautions in the event 
personnel entry was required after the removal of engineering controls. Table 2 provides the 
concentrations associated with the WPL for each agent. 
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Table 2. Eight-Hour Worker Population Limit Concentrations 
Agent Worker Population Limit 
(U.S. Army Chemical Materials Agency 2004) 
Sulfur Mustard 0.0004 mg/m3 
Sarin 0.00003 mg/m3 
VX 0.000001 mg/m3 
 
Clearance levels for concrete samples were generally set by the state environmental regulatory 
agencies through the facility permit. In most cases these levels were based on the U.S. Army 
military personnel drinking water standards in place at the time the facility permit was finalized. 
These levels are presented in Table 3 (URS EG&G Technical Services 2010). 
Table 3. General CDF Concrete Clearance Levels 
Agent Clearance Level 
Sulfur Mustard 200 ppb 
Sarin 20 ppb 
VX 20 ppb 
 
As discussed above, unventilated monitoring tests were conducted only after a rigorous process 
of decommissioning and decontamination. The fundamental aspects to the success of this 
process were as follows:  
 
• Identification of contaminated areas. 
• Decontamination planning based on contamination history. 
• Thorough decontamination. 
• Preliminary targeted verification of decontamination and absence of free liquids. 
• Occluded space survey and remediation. 
• Use of other verification methods (concrete sampling). 
• Structured review process to verify required activities were completed. 
• Detailed documentation of each activity during the process. 
 
Before conducting an unventilated monitoring test, a review was conducted to verify that each 
of these activities had been completed for each area that was to undergo an unventilated 
monitoring test. As these reviews were completed, areas were then prepared for testing. These 
preparations can be generalized into the following categories (Washington Demilitarization 
Company 2012e): 
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• Installation of equipment to monitor decontamination progress (circulation fans, 
heaters and temperature sensors, chemical agent monitors). 
• Reconfiguration of the heating, ventilating, and air conditioning system so that isolation 
from other areas was possible. 
• Physical isolation of the area. 
• Placement of portable fans to minimize dead spaces and facilitate air mixing with a 
maintained temperature above 70°F throughout the area. 
 
Figure 9 provides an example of fan placement for an unventilated monitoring test. With the 
isolation of the area to be tested from the heating, ventilation, and air conditioning system, 
small heaters were set up to maintain the required temperature and multiple temperature 
sensors were placed around the area to measure and record temperature during the 
unventilated monitoring test.  
 
 
Figure 9. Example of Fan Placement for Air Circulation (left) and a Fan Placement Map (right) 
CDFs only processed one type of chemical agent at a time, so the existing monitoring 
equipment at the end of operations was typically configured only for one agent. As a result, 
additional monitoring equipment was required to simultaneously monitor for agents sulfur 
mustard, sarin, and VX.  
 
Most facilities used near real time monitors to verify the VSL requirement. Sorbent tubes were 
used to verify the WPL concentration goal and to confirm any chemical agent readings from the 
near real time instruments (U.S. Army Chemical Materials Agency 2004). Figure 10 shows an 
example of an agent sampling location. 
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Figure 10. Example of an Agent Sampling Location 
The heating, ventilation, and air conditioning system was part of the facility engineering 
controls that included cascading ventilation that pulled air from the outside through 
progressively more contaminated areas. To isolate an area for the unventilated monitoring test, 
existing isolation dampers, fire dampers, and balance dampers were closed. In some instances, 
plywood panels and polyethylene plastic sheeting were used to adequately seal opening and 
penetrations. After sealing the areas, testing was performed to ensure there was no significant 
airflow. Figure 11 provides examples of the use of plastic sheeting and smoke testing of a 
sealed opening.  
 
 
Figure 11. Example of Plastic Sheeting Used to Seal Opening (left) and Smoke Testing of a 
Sealed Opening (right) 
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Once decontamination and preparation for the unventilated monitoring tests was completed, 
each facility established a review process to ensure that all the required activities for each area 
to undergo an unventilated monitoring test had been performed satisfactorily. This process 
included an assessment of readiness conducted by a committee of senior managers from each 
department (e.g., operations, safety, environmental, maintenance, laboratory and monitoring, 
and quality).  
 
After the committee reviewed the work packages and reports for each activity, the committee 
documented the successful completion of the prerequisite activities. The committee used a 
checklist to document the assessment. Activities on the checklist included the following:  
 
• Documentation of any remaining equipment.  
• Verification that  
o Loose debris was removed. 
o Headspace monitoring results were below or equal to 1-VSL. 
o Sample lines and mixing fans were placed properly. 
o The area was isolated from the heating, ventilation, and air conditioning system 
and adjoining rooms. 
o Temperature monitoring was in place and the area temperature was above 70°F. 
o Occluded spaces were remediated within the unventilated monitoring test area 
boundary. 
• Results from  
o Monitoring quality assurance and control activities. 
o Any surface sampling of walls and floors. 
 
Once the committee completed the assessment and declared an area ready, the actual 
unventilated monitoring test could begin. The checklist and supporting documentation were 
compiled in a report for each area undergoing an unventilated monitoring test. 
Post Clearance 
After each unventilated monitoring test at a facility was completed, the data were collected 
and reviewed for acceptability and a final report prepared. During this period, the area heating, 
ventilation, and air conditioning system was returned to pretest conditions and area entry 
requirements remained in place until final approval was granted.  
 
After successful completion of all of a facility’s unventilated monitoring tests, a formal decision 
process was used to determine whether the process succeeded. Once decontamination and 
verification were deemed successful, engineering controls for agent hazards were no longer 
required and the facility heating, ventilation, and air conditioning system was shut down. The 
buildings were opened to the atmosphere, and any remaining items that could be reused, 
reclaimed, or recycled were removed. Facility ventilation was replaced with natural ventilation 
and, if necessary, supplemented with other ventilation or administrative controls to protect 
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against chemical agent exposures over the WPL in accordance with the facility industrial 
hygiene plan.  
 
After all equipment and wastes were removed, any remaining ventilation was discontinued and 
power to the building was disconnected. At this point the facility was turned over for mass 
demolition. During mass demolition, work was conducted remotely using mechanical 
demolition equipment to minimize the potential that personnel could come in contact with any 
residual agent contamination. Building debris was transported to permitted hazardous waste 
landfills for disposal (Washington Demilitarization Company 2012a).  
 
Conclusion 
To date, the U.S. Army has destroyed 90% of the nation’s stockpile of chemical weapons at 
seven locations. After destruction of the stockpiles, each facility went through 
decommissioning, decontamination, verification that decontamination was successful, and 
demolition. Throughout the process, the Army developed approaches and methods to find and 
decontaminate chemical agent, characterize and mitigate hazards, verify decontamination, and 
conduct mass demolition of facilities while protecting worker safety and public health. Closure 
of these facilities represents one of the few examples of large-scale clean up and verification 
from chemical agent contamination. 
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Appendix. Supplemental Information Regarding U.S. Army 
Decontamination Techniques during Closure of Chemical Agent 
Disposal Facilities 
Chemical Decontamination 
Surfactants. Surfactants in water combined with scrubbing or other mechanical action were 
useful to remove chemical agent from surfaces. Surfactants used included unscented Dawn, 
Simple Green, and Whistle. 
Peroxide based solution. Clean Earth Technologies, LLC chemical decontamination solution 
(CET-CDS) has been used successfully as a decontaminant and as an indicator of remaining 
organic contamination on surfaces. 
Bleach. Liquid bleach (NaOCl) and solid bleach (Ca(OCl)2) were used for decontamination of 
chemical agent. The use of the solid form in water solution also provides an abrasive effect, 
which was believed to remove agent from surfaces mechanically.  
Mechanical Decontamination 
Scrubbing. Scrubbing with brushes was useful during the decontamination process, particularly 
when used along with a chemical decontamination solution. This technique was beneficial 
when chemical agent was partitioned into hydrophobic materials such as oils and grease. 
Surface removal. Removing the surface layer of concrete, generally less than ½ inch, was used 
for areas where the special coating of the floor had been breached. Equipment used 
included Brokk scabbler and Nitrocision cleaning equipment. 
Air Wash Decontamination 
Air movement. Moving air over a surface to encourage vaporization or drying was generally 
used before headspace monitoring of items or areas. 
Thermal Decontamination 
Incineration. CDFs using incineration for destruction could process heavily contaminated items 
through the metal parts furnace used to treat munition bodies. Items processed through 
the furnace were heated to 1,000°F for a minimum of 15 minutes (Program Manager for 
Chemical Stockpile Elimination, 2008), thus destroying any chemical agent. 
Resistance heating. Insulated electrical heaters were placed on the surface of items made of 
metal, such as ductwork, that were too large to remove or too difficult to decontaminate. 
Items were heated to a temperature of at least 1,000°F for 15 minutes. Thermocouples 
were used to monitor the temperature. 
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